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Executive Summary 

This Quarterly Performance Report for the School Support Program (SSP) covers 
activities taking place over the period of April 1–June 30, 2014, during which time the 
political and security landscape has changed. Impediments to securing a peace agreement 
between Israel and the Palestinian Authority resulted in the decision to form a Palestinian 
Unity Government on June 2 until such time as elections can be held. Initial uncertainty 
surrounding the composition of this new government and what its position would be vis-
a-vis recognizing Israel caused some pause among major donor organizations. One of the 
Ministry of Education’s major donors, the Joint Financing Partners, initially took a wait-
and-see approach before it finally gave its approval for NIET to move forward and 
arrange in-service teacher training.  

Additional funding obligations anticipated for SSP and other USAID education programs 
did not materialize as expected in April. SSP was requested to develop contingency plans 
based on available funds through September 2014. Various options were put forward and 
a modified implementation plan, providing for the renovation of libraries, computer and 
science laboratories but with limited funds for equipment, was approved Computer labs 
and libraries will be furnished and equipped once additional funding is received1.  

Security conditions worsened after three settler youth went missing in the Hebron area 
on June 12. Israeli military forces set up road blocks and restricted movement in many 
locations across the West Bank in order to carry out searches. To adjust to these 
developments, engineering visits and school networking activities planned in Hebron 
were temporarily shifted to the northern areas of the West Bank.  

A recurring expectation that SSP should offer greater support in the area of infrastructure 
upgrades (such as for water, sanitation, and building), which is outside of the scope of work 
of this project, has resulted in delays in obtaining approvals needed from the Ministry's 
Building Department to initiate a tender to locate and hire contractors in a timely fashion. 
Although the scope of the program was outlined in the early days of the program, in joint 
meetings with USAID and key Ministry partners—including the Deputy Minister for 
Planning and all DGs on April 23, 2013, as well as in numerous subsequent meetings—the 
Building Department’s desire to direct more program resources into infrastructure 
support continues to resurface and is an issue that will require USAID intervention to 
resolve so the program can carry out its scope of work.   

The Deputy Minister for Planning has requested that discussions around the timing and 
nature of annual conferences and U.S. study tours be put on hold until other aspects of 
the program are underway. The EDO has agreed to hold off on planning these activities 
until a later date.   

SSP has made programmatic and administrative headway during this period. On April 1, 
the Deputy Minister for Planning confirmed that the Minister of Education approved the 
final list of 50 schools, after agreeing to remove and replace three schools from the list 
due to participation in similar programming or receipt of substantial infrastructure 
support. The schools removed were: Riyad al Aqsa Boys in Jerusalem, Jeensafoot 
Secondary Boys in Qalqilya and Anin Secondary Boys in Jenin. These schools have been 
replaced by Kufr Dan Secondary Boys in Jenin, Al Farouq Higher Basic in Ramallah and 

                                                           

1 The plan was further modified after the reporting period. 
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Raba Secondary Boys in Qabatya. SSP held orientation meetings with parent councils over 
the period of April 16–May 19, and organized visits to the Al Quds math and science 
museums and the Qalqilya Zoo for 7th-grade classes in participating schools from April 
15–May 20. The project initiated engineering visits to assess school infrastructure needs 
and presented the findings and designs to the Building Department with a request for 
approval. In April, SSP kicked off its Leadership Diploma Program for the first group of 
21 principals, and on June 17, the COP conducted a presentation, with the DG of NIET to 
launch the Leadership Diploma Program for the second group of 29 principals. 
Networking of schools commenced on June 2 and will be completed over the summer.  

Administratively, on May, SSP submitted its fourth Quarterly Report to USAID; 
participated in a USAID-conducted compliance review over the period of May 11–15; 
organized a visit to the  office of sub-awardee Save the Children International, on May 22 
to review sub-award reports, contracts and training records; resubmitted and obtained 
approval on the program’s PMP and PIRS on June 5; submitted program modification 
documents updating the Cooperative Agreement and its corresponding budget to reflect 
changes in the program’s focus, staffing and activities to the acting AOR on June 19.  
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Section 1: Program Administration  

Section.1.1 Staffing 

No staffing changes have occurred since the last report. 

Section.1.2 SSP meetings/events with program partner organizations 

1 April  Deputy Minister for Planning called and confirmed that the final list of schools was 
approved by the Minister.  

2 April  Technical committee reviewed external evaluation proposals.  

3 April  Meeting with DG of NIET to discuss roll-out of LDP and in-service teacher training. 

14 April Held pilot PC Workshop in Ramallah for Center group of schools.  

15 April  Al Quds math and science museums and Qalqilya zoo visits commenced for 7th-graders.  

30 April  Laptop computers for schools arrived in SSP office in Ramallah, to be distributed in 
conjunction with teacher and LDP training.  

5 May  Conducted conference call with AOR regarding DQA visit, external evaluation, study 
tours and finance and budgeting scenarios.  

6 May  Met with management team to discuss document security to see all sensitive 
communications are need to be marked confidential/not for external review/circulation.  

7 May Data Quality Assessment meeting with USAID’s M&E specialist and AOR.  

8 May Submitted budget scenarios requested by AOR. Received request for an additional 
option for renovation schools and equipping science labs, which was sent.  

11 May  Conducted general staff meeting where communications policy regarding sensitive 
information and documentation was discussed.  

12 May Meetings with external evaluation and engineering firms to discuss updated 
implementation timelines and to finalize agreements.  

13 May  TraiNet training for SSP officers provided by LTD.  

14 May Meeting with Deputy Minister for Planning at MoEHE to discuss communications, LDP 
training, and coordination with Building and IT Departments.  

19 May Community Engagement component completed its final meeting with parent councils.  

19 May  Action plan was sent to Deputy Minister for Planning after receiving feedback from 
AOR.  

20 May Meeting with DG of NIET. It was agreed that LDP for the remaining 29 SSP principals 
would begin in June and the four modules would be completed by August. 

20 May  Received out-briefing from USAID auditor regarding compliance visit. 

21 May  Operations Manager met with MoEHE IT Department and discussed plan for 
networking schools. Plan will be submitted by DG of IT to the Deputy Minister for Planning.  

22 May  Meeting with SCI to discuss arranging regular visits to review sub-award reports, 
contracts and training records as a compliance measure for the agreement.  

24 May Last 7th-grade class visits to Al Quds math and science museum and zoo. A total of 1,935 
students benefited, with support from parent councils.  

27 May  COP attended EGRA results presentation at USAID/Jerusalem.  
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28 May Sent revised implementation plan to Deputy Minister for Planning. Received response 
saying he would share with department heads.  

29 May  Meeting with USAID’s Project Management Specialist at SSP to discuss reporting in Geo 
MIS system. 

29 May Received confirmation that Deputy Minister for Planning has approved the 
implementation plan and has given us the green light to work with departments to schedule 
school visits.  

4 June Engineering firm initiated school assessment visits.  

5 June Received AOR approval for PMP and PIRS.  

9 June  Meeting at NIET with DG. Confirmed that LDP training for remaining 29 schools will 
commence on 17 June in Ramallah.  

15 June  Engineer presented infrastructure assessment findings at MoEHE. The head of the 
Building Department suggested meeting with the Deputy Minister for Planning to gain approval.  

16 June Called Deputy Minister for Planning about the Building Department’s request for 
approval to work in the schools as the engineer suggests.  

17 June  COP opened LDP training with DG of NIET for second group of 29 principals.  

18 June  Meeting at AMIDEAST with USAID EDO Director to discuss measures to maximize ROI 
for SSP & LTD. The meeting was attended by LTD and SSP M&E teams. 

18 June  Compliance team and COP attended USAID training on Source/Nationality & Ethics at 
Grand Park Hotel in Ramallah. 

18 June  Responded to the Deputy Minister for Planning’s questions on school infrastructure 
needs.  

19 June  Home office submitted SSP modification request to USAID, revised from the previous 
submission to reflect recent developments. 

25 June Compliance & Operations Manager conducted meeting with Building Department. The 
head of the Building Department said that he wants the engineering firm to go back to all the 
schools and reassess their general needs.  

26 June  Compliance & Operations Manager called Deputy Minister for Planning about 
infrastructure approval from the Building Department and was told that he had yet to speak with 
the DG and would get back to us.  

29 June  Sent update to Deputy Minister for Planning on school networking activities. Also 
requested urgent clearance of school renovation plans so we can advertise for construction 
contractors.  

29 June  Extracurricular and Community Engagement managers conducted a meeting with DG 
of Student Affairs to review plans for next year.   

29 June  Received a call from Deputy Minister for Planning saying he is having trouble with the 
scope of what the program has to offer when it comes to overall infrastructure support.  

30 June External evaluator conducted focus group with sample of SSP principals at AMIDEAST.  

30 June Updated USAID Deputy Director and EDO about continued delays in obtaining approval 
from Deputy Minister for Planning and the Building Department on school renovation plans. 
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Section 2: Program Components and Deliverables 

Section.2.1 Teacher Education (TE) Department 

Section 2.1.1  Leadership Diploma Program 

In April, SSP, working together with NIET and 
LTD, began the Leadership Diploma Program 
for principals from 21 schools in six districts.  
This group completed three face-to-face 
sessions and six learning circles.  (The learning 
circles were originally scheduled as  half-day 
events conducted twice a month, but instead 
were combined such that one day-long event 
was conducted once a month.)  The 29 
principals from the other 8 districts began the 
LDP in June in one Ramallah-based, SSP-only 
cluster, with LCs scheduled in the North 
(Nablus) and South (Hebron), respectively.  The center cluster of principals is scheduled 
to meet in June, August and September, As of AY2014–2015, training for all LDP clusters 
will be on the same schedule.   

Section 2.1.2  Study tours 

In April, SSP submitted brief outlines of its plans 
for U.S. study tour themes to USAID.  These 
plans included one trip per year, in January, on 
each of the following themes: educational 
evaluation; counseling; and parent engagement. 
USAID requested that SSP combine the parent 
councils and counseling study tours and focus 
the third tour on school leadership. However, 
the MoEHE subsequently requested a hold on 
discussions of U.S. study tours until after the 
beginning of AY2014–2015 and the roll out of 
additional activities. As a result, planning for 
study tours was suspended, and SSP is waiting for the beginning of AY2014–2015 to 
reexamine this issue with the MoEHE.   

Section 2.1.3  Annual conference 

Due to internal concerns within the MoEHE regarding the holding of an annual 
conference with teachers before most of them have begun training under SSP, the MoEHE 
requested that SSP cancel or postpone the annual conference.  As with study tours, 
planning for an August conference was suspended, and SSP will raise this issue with the 
MoEHE after the beginning of AY2014–2015.  

  

1. LDP Training for SSP Principals in NIET 

2. LDP training for SSP and LTD principals 
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Section 2.1.4 TraiNet 

This quarter, SSP began entering data on training activities into TraiNet.  At the time of 
this writing, all leadership training sessions conducted under SSP have been entered into 
TraiNet.  

Section 2.1.5  Major Activities Planned for Next Quarter 

 Continue LDP training for principals 
 Begin teacher in-service professional development training 
 Ensure that SITs are formed and begin needs assessments for their schools 
 Work in collaboration with LTD to ensure District Leadership Teams are formed 

Section.2.2 Parent Councils (PCs) and Community Engagement 

Section 2.2.1 Parent Council Workshops 

During this reporting period, SSP met with the Student 
Affairs Department at the MoEHE to finalize plans to 
conduct Parent Council (PC) orientation workshops 
for the 50 participating schools. Three workshops 
were held in each of the three geographic regions in 
which the program operates: the North, Center and 
South of the West Bank, for a total of nine workshops. 
The workshops took place between April 16 and May 
19. SSP distributed and reviewed the Parent Council 
Guidelines with all attendees and announced that AY2014–2015 PCs should be formed in 
August according to the guidelines put in place by the MoEHE. In breakout groups, 
participants discussed the role of PCs and how to activate involvement by parents in the 
school community.  

Wafa' Al Sheikh, one of the parent participants who attended the workshop, spoke of the 
importance of parent councils, noting: "Today we were given the chance to speak our 
thoughts and fully understand the real meaning of parent councils. I used to think our job is 
only to collect money for the school but now I realize it is much more than that. We have so 
many ideas that we would like to implement and the support we are getting from this 
program will help us do that." 

During the PC workshops, parents also selected the topics for the parent awareness 
sessions to be held during AY2014–2015. Six topics of interest were identified during the 
needs assessment earlier in the year. At the parent council workshops, parents ranked 
these topics in order of priority. The first of three awareness-building sessions SSP will 
organize, in the early part of the new school year, will be Building Our Children's Self-
Confidence. Other topics to be introduced at later dates include Improving Student 
Achievement and Motivating Our Children to Read. 

A few schools expressed concern over organizing mixed-sex PC meetings. SSP expects 
gender integration to be a challenge. Isla Basic Mixed School, located in a conservative 
area of the West Bank, has taken the lead in creating two parent councils—one for men 
and the other women—for mixed schools. Such an arrangement may be an option for 
other schools to follow and may have the advantage of increasing participation of both 

 3. Parents Councils Workshop in Ramallah 
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parents in their children’s education, in cases where mixed activities are not culturally 
acceptable.  

Another area that requires strengthening is principals' awareness of the roles of PCs in 
schools.  Such awareness will assure greater participation and involvement. The CE 
component will continue working with principals to build awareness of their role in 
implementing the Parent Council Guidelines, as well as clarifying role of PCs. 

See Appendix A for the agenda for the parent council workshops and Appendix B for the 
ballot for parents to vote on the topics for awareness sessions.  

Attendance Breakdown at PC workshops  

# of 
MoEHE 

Employees 

Parent Sex 
# of 

Parents 

# of 
Schools 

District Date 
Female Males 

12 12 11 23 6 Ramallah & Jerusalem April 16, 2014 

2 7 25 32 5 Qalqilia & Tulkarem April 24, 2014 

32 16 19 35 8 South Hebron April 28, 2014 

0 14 15 29 7 Jenin & Qabatiya May 4, 2014 

8 2 15 17 3 Salfeet May 6, 2014 

8 3 4 7 3 Bethlehem May 8, 2014 

20 1 13 14 6 Hebron & North Hebron May 12, 2014 

13 9 11 20 7 Jerusalem Suburb May 14, 2014 

0 10 15 25 5 Nablus and South Nablus May 19, 2014 

95 74 128 202 50 Total 

Section 2.2.2 Field Trip Parent Chaperones 

SSP’s CE team worked closely with the Co- and Extra-curricular Activities team to 
organize school field trips with Parent Council support, with parents serving as 
chaperones. The response from parents was positive and the majority of the visits had at 
least one parent in attendance.  

Section 2.2.3  Open Day – Isla Basic Mixed School 

During the PC workshop, the parent council at Isla Basic Mixed School in Qalqilya  
requested support to help recognize students with outstanding academic achievement at 
their school’s Open Day on May 15.  SSP allocated approximately $400 from the Parent 
Council Incentive Program funds to the purchase various age-appropriate gifts such as 
calculators, puzzles, and paint.  

4. SSP Parent Council Open Day in Isla, Qalqilya 
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Section 2.2.4  Coordination with Student Affairs 

SSP continues to receive support from the Student Affairs Department at the MoEHE in 
planning and implementing thr CE component and follow-up activities. A representative 
from Student Affairs attended the PC orientation workshops in Ramallah. There will also 
be several meetings next quarter to plan awareness sessions and organize PC elections 
for new members for AY2014–2015. 

Section 2.2.5 Major Activities Planned for Next Quarter 

 Conduct follow-up meetings with MoEHE’s Student Affairs Directorate General. 

 Organize first awareness session on a topic chosen by Parent Councils via voting.  

 Plan AY2014–2015 PC elections with MoEHE. 

Section.2.3 Co- and Extra-curricular Activities 

Section 2.3.1  Museum and Zoo Visits 

Upon receipt of the final list of schools from the MoEHE on April 1, SSP began 
coordinating educational visits to Al Quds math and science museum and Qalqilya zoo.  
The team organized meetings with all 14 MoEHE District Office focal points and school 
principals to discuss the importance of such visits, 
agree on the targets, and finalize the schedule. In 
parallel, transportation tenders were published and 
two bus companies were selected to transport 
children from schools to museums.  

SSP organized 41 school visits to the museums in 
April and May.  (For details of the schedule, see 
Appendix C.) During these 41 visits, 1,935 
students—57% male and 43% female—visited at 
least one of the museums. Students and teachers 
reported that the visits were very beneficial in 
supporting their learning and teaching in the subjects of science and math.  

"We came here today to see the animals and get to 
know their names. We visited the museums and saw 
many items there, such as [crafts of] Palestinian heritage and the tools our ancestors used 
in farming, and the other thing we learned is how they perform mummification on dead 
animals." (Mahdi Shadeed, student, Illar Higher Basic Boys School in Tulkarem, at the 
Qalqilya National Zoo)  

Mahmoud Jaffal, the science teacher at Abu Dis Secondary Boys School inEast Jerusalem,  
was surprised by the way some of his students responded to such field visits: “Today I 
have discovered that some of my students do not interact in class because of the way they 
are exposed to things; they tend to respond to practical things rather than theories.  They 
did not speak up in class, but they have shown a great deal of interest here at the museum.  
As a teacher, I need  new teaching methodologies with those students."  

Section 2.3.2   

  

 5. Field visit to the Math Museum at Al-Quds 
University 
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Section 2.3.3 Career Counseling Development Program 

Preparations for initiating the Career Counseling Development Program (CCDP) started 
in June, with publishing the tenders for printing the curriculum and identifying the items 
that should be procured for the kits. 

Section 2.3.4  Meetings with MoEHE 

Multiple meetings with the Students Affairs Department of the MoEHE took place from 
April to June to coordinate all school visits and to finalize the extracurricular activities 
plan for AY2014–2015. The work plan for the coming year is finalized and has been 
agreed upon with the MoEHE. 

Section 2.3.5  Remedial Education Proposal 

The Remedial Education Program proposed as a part of the upcoming modification was 
put on hold by USAID due to lack of funds at this stage. The programs budget was revised 
accordingly. 

Section 2.3.6 Major Activities Planned for Next Quarter 

 Conduct workshop with all gym teachers in targeted schools to initiate sports 
clubs and agree on which sports SSP will support. 

 Distribute sports kits.  
 Select and train teachers to serve as focal points for drama clubs.  
 Begin drama club activities with students.  
 Select students for Debate Forum and begin trainings.  
 Train counselors on CCDP curriculum. 
 Distribute CCDP books and kits. 
 Begin CCDP sessions with students.  

Section.2.4 School Physical Capacity Building 

Section 2.4.1  Receipt of Laptops  

During this reporting period, SSP completed the procurement process for the laptops for 
schools on time and according to the implementation plan.  The team purchases 264 
laptops, according to numbers of teachers and principals who will participate in training 
at NIET. Fifty laptops will be distributed to schools for use by principals participating in 
the Leadership Diploma Program (LDP), and 214 laptops will be distributed to teachers 
attending the first cohort of the NIET’s in-service teacher training. The distribution of 
laptops to schools was postponed to September 2014 due to JFA funding delays that in 
turn caused the postponement of teacher training. 

6. Laptops for distribution to SSP schools 
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Section 2.4.2  School Renovation Assessments and Submission of Designs for 

Approval 

The main goal of this activity is the renovation and/or rehabilitation of existing computer 
and science labs and libraries, or reconfiguring of alternative space to establish labs and 
libraries where they are absent, taking into account their accessibility and location within 
the school building. After an extensive bid evaluation process, on June 3, SSP contracted 
with a qualified engineering firm, Al-Ameed, to conduct the preliminary assessments of 
school facilities in preparation for the release of a tender for school renovations.    

The engineering firm’s assignment was implemented in two phases. 

Phase 1. Preparation of assessment 

Al-Ameed conducted school assessment visits to evaluate the status of school labs and 
libraries, in addition to general school needs—miscellaneous works (including 
playground, sanitation, painting, garden, pathways, security, and boundary walls) 
identified by the principals. School assessments of all 50 SSP schools were completed 
during a period of seven working days, from June 4–12.  Al-Ameed submitted a set of 
assessment that includes preliminary designs based on school conditions and available 
space. On June 15, SSP met with the MoEHE Building Department to share the school 
assessments with the MoEHE and solicit feedback.  

Phase 2. Preparation of designs and tender documents 

After extensive discussions, several meetings, and daily follow-up with the MoEHE 
Building Department SSP, in collaboration with Al-Ameed, for computer labs, science 
labs, libraries and other required renovation work. These documents included all 
architectural, electromechanical design and structural works for the school labs and 
libraries. The document was submitted to the MoEHE Building Department for review 
and approval. 

The plan to issue a Request for Quotation for the renovation and equipping of the 50 
schools was postponed. Requests by the Building Department to provide more details on 
school infrastructure needs that are outside the scope of the program, and the desire by 
some to refocus resources to building out schools, caused lost time. By the end of this 
reporting period, a revised assessment report has been submitted to the building 
department and is awaiting approval. 

Section 2.4.3  Networking of Schools 

On June 2, SSP contracted the company that will install the local area network in all 
schools: Al-Jaffal. The team received MoEHE approval to conduct the school visits to 
assess each school's needs in terms of networking equipment. SSP and the Wi-Fi 
contractors visited the school and started implementing the work. During this period, 
SSP, in conjunction with Al-Jaffal, networked seven schools in the North. SSP also held a 
meeting with the DG for IT to ensure that all 50 schools are connected with Internet 
provided by Paltel. According to the MOEHE plan, by the end of August, SSP will have 
completed networking for all 50 schools.  
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7. Networking SSP schools with WiFi 

Section 2.4.4 School Training Center 

SSP has requested to expand its support to NIET by 
renovating and equipping one additional training 
center in order to facilitate the training of SSP teachers 
and principals as a part of the program. From April 6–
10, SSP and NIET representatives conducted field visits 
to the recommended training centers in order to assess 
the main needs of these centers in terms of renovation 
and equipping work, as well as to check the suitability 
of these training centers for implementing the 
planned trainings.  The training centers slated for 
renovation and equipping are the following. 

1. Qalqilya Training Center: Al Shaymaa' Secondary Girls School 
2. Hebron Training Center: (NIET’s training centers at a NIET facility) 
3. Jerusalem Suburbs Training Center: Al Ram Secondary Girls School  

Section 2.4.5  Major Activities Planned for Next Quarter 

 Issue RFQ(s) for the 50 schools' lab renovations and equipping, and signing of the 
agreement(s). 

 Distribute 264 laptops to schools for principal and teacher use. 
 Renovate and equip the training centers.  
 Provide support to school libraries.  
 Sign off on the networking of schools.  

Section.2.5 Monitoring & Evaluation (M&E) Department 

Section 2.5.1  PMP & PIRS  

On April 16, SSP submitted a revised PMP and PIRS to USAID. In early May, SSP received 
additional comments on PMP/PIRS from USAID and began revising. On May 11, SSP 
resubmitted the revised version. In May, follow-up conversations took place to finalize 
the document, and on June, SSP submitted the revised version of the PMP & PIRS.  USAID 
approved the final version on June 12.   

  

7. One of the suggested training centers in Qalqilya 



SSP Quarter 5 Performance Monitoring Report 

 

 
15 

Section 2.5.2 External Evaluation 

In Q5, the SSP team completed the technical evaluation of proposals for the external 
evaluator, selected an external evaluation team and sent its selection to USAID for 
approval.  Arab World for Research and Development (AWRAD) was selected following a 
competitive bid process.  Following vetting clearance for the evaluation team, in June, SSP 
signed a contract with AWRAD and met with the AWRAD team to discuss the planning 
phase of the baseline assessment, finalized research questions and began work on tools. 
AWRAD's work started with a focus group for principals on June 30.  The three-hour focus 
group took place in Ramallah and included a stratified random sample of principals from 
the participating and comparison-group schools.   The external evaluation team's 
inception report is due in July and the baseline report itself is due in December.  

Section 2.5.3  Student Achievement Testing 

After the list of selected schools was approved by the MoEHE in April, the Assessment 
and Evaluation Department (AED) provided a final budget for student achievement 
testing implementation. SSP M&E staff met with AED/MoEHE to finalize the budget and 
testing process for the fall on June 18, but as of the end of the quarter, there were still 
questions about the AED budget due to larger budgetary questions related to the project 
as a whole.  SSP hopes to finalize the AED budget in July and proceed with plans for 
implementing the testing in late September or early October 2014.  

Section 2.5.4  M&E Task Force 

During Q5, the METF held 3 meetings to review the program's indicators and ensure that 
they are properly contextualized within the MoEHE system and do not duplicate 
indicators already collected by the MoEHE itself. METF comments were incorporated in 
the final version of the PMP that was approved by USAID in June.  

Section 2.5.5  Geo MIS  

On May 29, SSP M&E staff met with Tayseer Edeas from USAID to set up the Geo MIS for 
the program. Accordingly, the M&E team then updated the Geo MIS activity level and 
intermediate results table on the system to make it consistent with the approved PMP. In 
addition, the M&E team drafted an activities matrix that aligns each program activity with 
its correspondent activity code in the system.  This matrix was shared with USAID in June.   

Section 2.5.6  Data Quality Assessment (DQA) 

On April 19, the SSP M&E Officer attended USAID's DQA training. At USAID's request, after 
the training, the M&E team set up a DQA folder on the SSP shared drive. In May, the SSP 
M&E team met with USAID for the DQA for 2014's PPR indicators.  SSP's contribution to 
the USAID DQA memo was submitted on June 8.  

Section 2.5.7  Field Visit Observation and Tracking 

During Q5, M&E staff conducted pilot observation visits for students' museum/zoo visits 
and for parent council workshops.  The visits were regular monitoring field visits that 
aimed at piloting tools designed for observations and for making recommendations for 
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the implementation team to improve these specific activities. Moreover, the M&E staff 
designed a visit-tracking sheet that will be used as a source of verification for DQA.    

Section 2.5.8  Major Activities Planned for Next Quarter 

 Finalize AED budget and begin achievement testing. 
 Work with external evaluation team to conduct baseline assessments once school 

starts. 
 Complete annual Geo-MIS reporting requirements in September. 
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APPENDEX I. Parent Councils Meeting Agenda 

 

 سالمدار دعم برنامج

الأمور أولياء مجالس - عمل ورشة أجندة  

 

 الفعالية الوقت

صباحا   10:00-10:10  

 

 تسجيل الحضور

صباحا    10:20 -10:10  

 

الاجتماع أجندة مناقشة و ترحيب  

صباحا   10:35 -10:20  

 

تعارف و الجليد كسر فعالية و بالحضور تعريف  

عمل مجموعات ثلاث الى الحضور تقسيم  

صباحا   11:00 - 10:35  

 

المناسب تشكيله و أهدافه الأمور، أولياء مجلس تعريف  

 11:45 -صباحا   11:00
 صباحا  

المحلي المجتمع و المدرسة مابين العلاقة توطيد في الأمور أولياء مجلس دور  

 استراحة

 12:20 -صباحا   11:55
 ظهرا  

 تنفيذها ليتسنى يناسبها ما باختيار المدارس لتقوم المجتمعية التوعية مواضيع من مجموعة اقتراح
2014 صيف فترة خلال  

 1:00 - صباحا   12:20
 ظهرا  

:مناقشة مواضيع مختلفة  

 المؤتمر خلال لتقديمها الأمور لأولياء مميزة لتجارب خاصة عروض على الحصول اقتراح 
 2014 التربوي

 البرنامج لأنشطة المحلي المجتمع من التكلفة مساهمة 
 تفعيله الية و الامور أولياء مجالس دليل. 
 خاص)  للمدرسة تطويرية خطة اعداد ةكيفي حول الامور أولياء لمجالس خاص تدريب 

 (المجتمعي بالتواصل
 البرنامج أنشطة متابعة في دوره و البرنامج طاقم 
 مواضيع اهتمام أخرى 

 مغادرة
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APPENDEX II. Voting form for topics 

 

 المدارس دعم برنامج

 

 مقترحة مواضيع - مجتمعية توعية ورشات

 :الاسم

 :المدرسة اسم

 (:3 -1)  الأولوية حسب وترتيبها التالية من مواضيع ثلاثة اختيار يرجى

 مفيد بشكل الفراغ وقت استغلال و القراءة على الابناء تشجيع كيفية □ 

 للأبناء الأكاديمي التحصيل تحسين في الأمور أولياء دور□ 

 الأمور بأولياء خاصة  حياتية مهارات مواضيع□ 

 (انعكاساته و أثاره)  الأسري العنف□ 

 (علاج و اثار ، سبابأ) المدرسي التسرب □ 

 بأنفسهم ثقتهم تعزيز وكيفية أعمارهم اختلاف على الأبناء مع التعامل كيفية□ 
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APPENDEX III. Students' Field Visits Schedule 

Date School Name Directorate Grades 
# of 

Students 
Departure From 

School 
Arrival 

Time 
Location 

15/4/2014 

 

Sadeeq Basic Boys Qalqilya 7th grade 50 7:15 9:00 
Al Quds 

University 
Muscat Secondary Boys Qalqilya 8th grade 50 8:30 11:00 

20/4/2014 

 

Al Mughayyir 
Secondary Girls 

Jenin 
7th & 8th 

grade 
50 8:00 9:30 

Qalqilya 

Nasiba Al Mazaniyya 
Basic Girls 

Jenin 7th grade 50 8:00 9:30 

Akram Halloum 
Secondary Girls 

South Nablus 
7th & 8th 

grade 
50 8:00 9:30 

Al Judeida Secondary 
Girls 

Qabatya 8th grade 50 8:00 9:00 

21/4/2014 

 

Jalbun Secondary Boys Jenin 
7th & 8th 

grade 
50 8:00 9:30 

Kufr Dan Secondary 
Boys 

Jenin 7th grade 50 8:00 9:30 

Majdal Bani Fadil 
Secondary Boys 

South Nablus 
7th & 8th 

grade 
50 8:00 9:30 
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Date School Name Directorate Grades 
# of 

Students 
Departure From 

School 
Arrival 

Time 
Location 

23/4/2014 

Raba Secondary Boys Qabatya 
7th & 8th 

grade 
50 8:00 9:30 

Kufr Ra'I New Basic 
Boys School 

Qabatya 7th grade 50 8:00 9:30 

Qaffin Higher Basic 
Boys 

Tulkarem 7th grade 50 8:00 9:30 

26/4/2014 

Isla Basic Mixed Qalqilya 
6th & 7th 

grades 
50 8:00 8:45 

Bizzariya Secondary 
Boys 

Nablus 
7th & 8th 

grade 
50 8:00 9:15 

Illar Higher Basic Boys Tulkarem 
6th &7th 

grade 
50 8:00 9:30 

27/4/2014 

Qarawat Bani Hassan 
Secondary Girls 

Salfeet 7th Grade 50 7:00 9:00 

Qalqilya Abu Obayda Basic Girls 
Al-

Bireh/Ramallah 
7th Grade 50 7:00 9:00 

Burqa Secondary Girls 
Al-

Bireh/Ramallah 
7th  Grade 50 7:00 9:00 

28/4/2014 
Qarawat Bani Hassan 
Secondary Boys 

Salfeet 7th  Grade 50 7:00 9:00 Qalqilya 



SSP Quarter 5 Performance Monitoring Report 

 

 21 

Date School Name Directorate Grades 
# of 

Students 
Departure From 

School 
Arrival 

Time 
Location 

Bruqin Secondary 
Mixed 

Salfeet 7th  Grade 50 7:00 9:00 

Al Midya Basic Mixed 
Al-

Bireh/Ramallah 
7th  Grade  7:00 9:00 

28/4/2014 

 

Abu Dis Secondary Boys 
School 

Jerusalem 
Suburbs 

7th  Grade 50 8:00 am 9:00 am 
Al-Quds 

 Sayyida Zeinab Basic 
Girls 

Hebron 7th  Grade 50 9:30 am 11:00 am 

29/4/2014 

 

Beit Ummar Basic Girls North Hebron 7th  Grade 50 8:00 am 09:30 am 
Al-Quds 

University Jamma'in Secondary 
Girls 

South Nablus 7th grade 50 8:00 am 9:15 am 

29/4/2014 

Al Ram Secondary Girls 
Jerusalem 
Suburbs 

7th  Grade 50 7:00 9:00 

Qalqilya 
Bir Nabala Secondary 
Girls 

Jerusalem 
Suburbs 

7th  Grade 50 7:00 9:00 

30/4/2014 

Rantis Secondary Boys 
Al-

Bireh/Ramallah 
7th  Grade 50 7:00 9:00 

Qalqilya 
Al Farouq Higher Basic 
(Beit Liqya) 

Al-
Bireh/Ramallah 

7th  Grade 50 7:00 9:00 
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Date School Name Directorate Grades 
# of 

Students 
Departure From 

School 
Arrival 

Time 
Location 

Hizma Secondary Boys 
Jerusalem 
Suburbs 

7th  Grade 50 7:00 9:00 

30/4/2014 

 

Al-Nizamiyeh Primary 
School Shufat 

Jerusalem 6th  Grade 50 7:30 am 9:00 am 

Al-Quds 
Nassar Al 'Asafra Basic 
Girls 

Hebron 7th  Grade 50 9:30 am 11:00 am 

2/5/2014 

Beit Anan Secondary 
Boys 

Jerusalem 
Suburbs 

7th  Grade 50 7:00 9:00 

Qalqilya 
Beit Surik Secondary 
Boys 

Jerusalem 
Suburbs 

7th   Grade 50 7:00 9:00 

3/5/2014 

 

Kuwayzibia Basic Boys North Hebron 7th  Grade 50 8:00 am 09:00 am 

Al-Quds 

Beit Ummar Basic Boys North Hebron 7th  Grade 50 9:45 am 11:00 am 

4/5/2014 

 

Ash Shawawra 
Secondary Boys 

Bethlehem 7th Grade 50 8:45 am 09:30 am 

Amr Ibnu Al  A'as Basic 
Boys 

North Hebron 7th  Grade 50 9:45 am 11:30 am 

4/5/2014 Anata Secondary Girls 
Jerusalem 
Suburbs 

7th  Grade 50 7:00 9:00 
Qalqilya 
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Date School Name Directorate Grades 
# of 

Students 
Departure From 

School 
Arrival 

Time 
Location 

18/5/2014 

 

Al Tahrir Basic Boys Bethlehem 7th  Grade 50 7:30 am 9:30 am 

Al-Quds 

Samou Basic Boys 
School 

South Hebron 7th  Grade 50 9:30 am 11:30 am 

19/5/2014 

 

Marah Rabah 
Secondary Girls 

Bethlehem 7th  Grade 50 8:00 am 9:00 am 

Hafsa Basic Girls South Hebron 7th  Grade 50 9:30 am 11:00 am 

20/5/2014 

 

Nethamiyeh Basic Girls South Hebron 7th  Grade 50 8:00 am 9:30 am 

Hawa' Secondary Girls South Hebron 7th  Grade 50 10:00 am 11:30 am 

21/5/2014 

 

Raqa'a Secondary Boys South Hebron 7th  Grade 50 7:30 am 9:00 am 

Al Awda Basic Boys South Hebron 7th  Grade 50 9:00 am 11:00 am 

24/5/2014 

 

Yatta Basic Boys South Hebron 7th  Grade 50 7:30 am 9:00 am 

Khallet Salih Basic South Hebron 7th  Grade 50 9:00 am 11:00 

 


